CONSTRUCTION
PROJECT UPDATE

From December 2nd—December 9th, please anticipate .
most of the construction fences will come down in antici- @&
pation of the Festival of Lights Parade. Some fencing
will remain for safety reasons.

Cook Engineering crews are working 10 hour days. The
living Christmas Tree was planted on Tuesday and will be
decorated for the Festival of Lights Parade on December
5th. Cook Engineering continues work on the street
printing. The intersection of Lincoln Wy/High St street
print will be completed by Wednesday with the excep- :
tion of the City of Auburn logo which is still being manufactured The copper roof for the monument should be
placed on the monument this week.

The plaza will be formed and concrete poured on Wednesday and Thursday with the granite pavers placed by the
end of the week. The landscape work should begin the 2nd week of December. The traffic signals and street
lights are scheduled to be installed in the middle of December.

) Pacific Gas & Electric crews are completing concrete work on Lewis St and
N/ will continue concrete work Wednesday night on Lincoln Way by the alley.

Please remember that businesses are open during construction and there
is public parking located on Lincoln Way near Elder’s, near Depoe Bay and
off E. Placer St.

=1 Cook Engineering is approximately 2 weeks and 4 days behind schedule; 2
= weeks due to design complications and 4 days due to rain events. Cook
- has been able to commence elements of the project sooner than the con-

| Public meetings are being held every Tuesday at noon in front of Ffrogs at
% 939 Lincoln Way where questions can be addressed. The merchants and
¢ public are encouraged to attend.

S S ) AUDA BOARD OF DIRECTORS
More information on the Streetscape Phase 1 Project can
be found online at: Chairman Mike Holmes
http://www.auburn.ca.gov/services/PublicWorks/ Vice-Chair Bridget Powers
pwStreetScape.html Boardmember Kevin Hanley
If you have any questions regarding the project, please Boardmember Keith Nesbitt Executive Director

contact Bernie Schroeder at 530-823-4211 x 144 Boardmember William Kirby - Robert Richardson




